

## Smrutika Thoti

---

**From:** Karthick K  
**Sent:** 10 July 2024 12:05  
**To:** Shama Nair  
**Cc:** Suraj Kumbhar; Murchana Devi; Smrutika Thoti  
**Subject:** Additional Cost for T1 Cafeccino New Kiosk  
**Attachments:** Quotation\_ Additional work Cafeccino new kiosk.pdf; Cafeccino final.jpg; Chennai T1\_Budget\_Cafeccino\_2024\_06\_07.xlsx; PP-212-2425-Inventech.pdf

Hi Mam,

As per the revised render for T1 New Cafeccino SHA, we need to incorporate MDF with Deco Paint at front elevation.

Below are the costing,

Interior Work		
Approved Budget	1914754	
Initial PO Released Amt	1482654	
Additional Costing Involved	105822	
Total Cost	1588476	Within the Approved Budget

Request your approval to raise the PR on the same.

Regards,  
Karthick