

Smrutika Thoti

From: Shadab Sukri
Sent: 13 September 2024 15:41
To: Smrutika Thoti
Subject: FW: Approval required of Extra Work for Flexible Pipes @ Air Side's Hyderabad Airport

Dear Smrutika,
Please upload PR flexible sprinkler

16 Nos. @2450/- each no.

Regards
Shadab Sukri

From: Shadab Sukri
Sent: 13 September 2024 03:27 PM
To: account.anjle@gmail.com; Farid Khan <farid.khan@travelfoodservices.com>
Cc: 'PREMKANT RAJPOOT' <anjlemepprojects@gmail.com>; anjleoffice2008@gmail.com; binu.balachandran <binu.balachandran@k-corp.in>; 'Stephen P' <stephen.p@k-corp.in>
Subject: RE: Approval required of Extra Work for Flexible Pipes @ Air Side's Hyderabad Airport

Flexible not require, do GI ducting

Regards
Shadab Sukri

From: account.anjle@gmail.com <account.anjle@gmail.com>
Sent: 13 September 2024 01:07 PM
To: Farid Khan <farid.khan@travelfoodservices.com>; Shadab Sukri <shadab.sukri@travelfoodservices.com>
Cc: 'PREMKANT RAJPOOT' <anjlemepprojects@gmail.com>; anjleoffice2008@gmail.com; binu.balachandran <binu.balachandran@k-corp.in>; 'Stephen P' <stephen.p@k-corp.in>
Subject: Approval required of Extra Work for Flexible Pipes @ Air Side's Hyderabad Airport

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Dear Sir,

As per Site requirements , the flexible pipes are to be installed Air Sides @Hyderabad . This item is not included in the PO and BOQ ,so this is the extra work cost.

Kindly check and send the approval so that we can proceed the work

Air Side =16 Nos. @2450/- each no.

FYI .PO No. -PO/24-25/CAP/10513

REGARDS

Priyanka(ADMIN AND ACCOUNTS MANAGER)

FOR ANJLE MEP PROJECTS PVT LTD 15th YEAR COMPLETION

OFFICE VENUE - 41/1407 , 2ND FLOOR DDA FLAT
MADANGIR NEAR KHANPUR RED LIGHT
NEW DELHI 110062 ,011-41401600, 9560072373

Ext – 31

Mail id _anjlemeprojects@gmail.com, anjlesecurity@gmail.com
COMPLETED SOLUTION – FIRE, HVAC , ELECTRICAL ,