

Smrutika Thoti

From: Gaurav Dewan
Sent: 24 October 2024 16:07
To: Suraj Kumbhar
Cc: Nimisha Jadhav; Shashank Mahadik; Smrutika Thoti; Shama Nair; Nazrul Mondal; Shadab Sukri; Sudipto Bose; Mrunal Joshi; Binu Balachandran; Lovejot Sekhon Kcorp
Subject: Re: Extra work at Bhubaneswar Airport- Approval

Okay with me as an exception

Best,

Gaurav Dewan
+91 96655 15000

From: Suraj Kumbhar <suraj.kumbhar@travelfoodservices.com>
Date: Tuesday, 22 October 2024 at 12:36 PM
To: Gaurav Dewan <gaurav.dewan@travelfoodservices.com>
Cc: Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>, Shashank Mahadik <shashank.mahadik@travelfoodservices.com>, Smrutika Thoti <smrutika.thoti@travelfoodservices.com>, Shama Nair <shama.nair@travelfoodservices.com>, Nazrul Mondal <nazrul.mondal@travelfoodservices.com>, Shadab Sukri <shadab.sukri@travelfoodservices.com>, Sudipto Bose <sudipto.bose@travelfoodservices.com>, Mrunal Joshi <mrunal.joshi@k-corp.in>, Binu Balachandran <binu.balachandran@k-corp.in>, Lovejot Sekhon Kcorp <lovejot.sekhon@k-corp.in>
Subject: Extra work at Bhubaneswar Airport- Approval

Dear Gaurav sir,

We have the following budget details for the refurbishment work at Bhubaneswar:

1. **Approved Budget:** ₹21.59 Lac (including taxes)
2. **Budget Utilized:** ₹9.67 Lac (including taxes)

Due to changes in site conditions, we've incurred an additional non-tender cost of ₹3.41 Lac (including taxes), which has already been executed.

The vendor is following up daily, so we need to release a PO for this work.

As per the new Purchase team protocol, required your approval to process PO for non-tendered executed work.

I kindly request your approval to process the PO for ₹3.41 Lac (including taxes).

Regards,
Suraj Kumbhar

From: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>

Sent: 21 October 2024 09:22

To: Suraj Kumbhar <suraj.kumbhar@travelfoodservices.com>; Shadab Sukri <shadab.sukri@travelfoodservices.com>; Sudipto Bose <sudipto.bose@travelfoodservices.com>

Cc: Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>; Smrutika Thoti <smrutika.thoti@travelfoodservices.com>; Shama Nair <shama.nair@travelfoodservices.com>

Subject: Re: Extra work quotation at Bhubaneswar Airport

Dear Suraj,

As per your shared list all project work is completed and no more PO issue on this project.

So, Please take cost approval for extra work.

Thanks,
Nazrul

From: Suraj Kumbhar <suraj.kumbhar@travelfoodservices.com>

Sent: Thursday, October 17, 2024 5:41 PM

To: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>; Shadab Sukri <shadab.sukri@travelfoodservices.com>; Sudipto Bose <sudipto.bose@travelfoodservices.com>

Cc: Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>; Smrutika Thoti <smrutika.thoti@travelfoodservices.com>; Shama Nair <shama.nair@travelfoodservices.com>

Subject: RE: Extra work quotation at Bhubaneswar Airport

Dear Nazrul,

As discussed on teams call, Could you please provide the following confirmation to **proceed with GD Sir's approval on the additional work PO?**

1. Approved Budget for Bhubaneswar refurb work - 21.59 Lac (with Taxes)

2. till date PO/ Invoicing amount received - 9.67 Lac (with Taxes)

3. Additional work quotation received - 3.41 Lac (with Taxes)

Please confirm that all work listed in the budget breakdown is complete and that the amounts above are final against the approved budget.

@Sudipto Sir, could you please confirm from your end also regarding the work completion ?

CAPEX - BHUBANESWAR F&B									
Sr. No.	Outlet	Outlet	Scope	Area (Sqft)	Area (Sqm)	Capex Before Taxes	Capex with Taxes	Utilization	% Utilize
A		New outlets							
1	New	Coffee Box by Ritizza		10	108	6,88,896	8,12,897		
2	New	Prep Kitchen		10	108	5,81,256	6,85,882	8,50,090	124%
B		Modification outlets							
1	F&B 04	Existing outlet- Caffecino	Demolition	32	344	50,000	59,000		
			New Partition/ correction works	32	344	1,50,000	1,77,000		
2	F&B 03	Existing outlet - Curry Kitchen	Demolition	43	463	50,000	59,000	21,240	36%
			New Partition/ correction works	43	463	1,50,000	1,77,000	95,639	
C		Demolition work							

1	F&B 02	Existing outlet -Desi Repast +Prep Kitchen	Demolition	30	323	50,000	59,000		
			Flooring correction works	30	323	30,000	35,400		
2	F&B 05	Existing outlet -Coffee Box	Demolition	20	215	50,000	59,000		
			Flooring correction works	20	215	30,000	35,400		
Total =				270	2906	18,30,152	21,59,579	9,66,969	

Regards,

Suraj Kumbhar

From: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>

Sent: 17 October 2024 15:19

To: Suraj Kumbhar <suraj.kumbhar@travelfoodservices.com>; Shadab Sukri <shadab.sukri@travelfoodservices.com>

Cc: Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>; Smrutika Thoti <smrutika.thoti@travelfoodservices.com>; Shama Nair <shama.nair@travelfoodservices.com>

Subject: Re: Extra work quotation at Bhubaneswar Airport

Dear Suraj,

Please find attached all invoice with PO for Bhubaneswar project.

Thanks,

Nazrul

Get [Outlook for Android](#)

From: Suraj Kumbhar <suraj.kumbhar@travelfoodservices.com>
Sent: Wednesday, October 16, 2024 6:25:19 PM
To: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>; Shadab Sukri <shadab.sukri@travelfoodservices.com>
Cc: Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>; Smrutika Thoti <smrutika.thoti@travelfoodservices.com>; Shama Nair <shama.nair@travelfoodservices.com>
Subject: RE: Extra work quotation at Bhubaneswar Airport

Dear Nazrul,

Please share all details of Bhubaneswar-

POs given vs invoicing, delay reasoning of NT work submission for GD sir's approval..

A		New outlets	
1	New	Coffee Box by Ritizza	
2	New	Prep Kitchen	
B		Modification outlets	
1	F&B 04	Existing outlet- Caffecino	Demolition
			New Partition/ correction works
2	F&B 03	Existing outlet - Curry Kitchen	Demolition

			New Partition/ correction works
C		Demolition work	
1	F&B 02	Existing outlet -Desi Repast +Prep Kitchen	Demolition
			Flooring correction works
2	F&B 05	Existing outlet -Coffee Box	Demolition
			Flooring correction works

Regards,

Suraj Kumbhar

From: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>

Sent: 16 October 2024 09:35

To: Shadab Sukri <shadab.sukri@travelfoodservices.com>; Suraj Kumbhar <suraj.kumbhar@travelfoodservices.com>

Cc: Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>; Smrutika Thoti <smrutika.thoti@travelfoodservices.com>

Subject: Re: Extra work quotation at Bhubaneswar Airport

Dear Suraj,

Please find attached work details for Lumpsum items.

Thanks,

Nazrul

Get [Outlook for Android](#)

From: Shadab Sukri <shadab.sukri@travelfoodservices.com>

Sent: Tuesday, October 15, 2024 6:32:31 PM

To: Suraj Kumbhar <suraj.kumbhar@travelfoodservices.com>

Cc: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>; Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>; Smrutika Thoti <smrutika.thoti@travelfoodservices.com>

Subject: FW: Extra work quotation at Bhubaneswar Airport

Dear Suraj,

Please do needful

Regards

Shadab Sukri

From: Smrutika Thoti <smrutika.thoti@travelfoodservices.com>

Sent: 15 October 2024 06:29 PM

To: Shadab Sukri <shadab.sukri@travelfoodservices.com>

Cc: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>; Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>

Subject: RE: Extra work quotation at Bhubaneswar Airport

Dear Sir,

PR Rejected by Purchase as reason mention below...

Dear Smrutika Thoti,

Your requested PR is Rejected by Mrunal Joshi on 14/10/2024 11:28:08

Remarks:Require details of work done for lumpsum items. Also need Business Head approval for the post facto work done more than 3 months ago.

PR Details as below :

PR Number: TFSPL-2425-00634

PR Description: PR for Additional work for BBSR PREP KITCHEN

From: Smrutika Thoti

Sent: 14 October 2024 11:51

To: Shashank Mahadik <shashank.mahadik@travelfoodservices.com>

Cc: Shadab Sukri <shadab.sukri@travelfoodservices.com>; Nazrul Mondal <nazrul.mondal@travelfoodservices.com>; Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>

Subject: RE: Extra work quotation at Bhubaneswar Airport

Dear Shashank,

PR Rejected by Purchase as reason mention below...

Dear Smrutika Thoti,

Your requested PR is Rejected by Mrunal Joshi on 14/10/2024 11:28:08

Remarks:Require details of work done for lumpsum items. Also need Business Head approval for the post facto work done more than 3 months ago.

PR Details as below :

PR Number: TFSPL-2425-00634

PR Description: PR for Additional work for BBSR PREP KITCHEN

Regards,

Smrutika

From: Smrutika Thoti

Sent: 29 August 2024 18:35

To: Mrunal Joshi <mrunal.joshi@k-corp.in>; pushpak.shewale@k-corp.in; Capex Purchase <capex.purchase@travelfoodservices.com>; Stephen P <stephen.p@k-corp.in>

Cc: Shadab Sukri <shadab.sukri@travelfoodservices.com>; Nazrul Mondal <nazrul.mondal@travelfoodservices.com>; Nimisha Jadhav

<nimisha.jadhav@travelfoodservices.com>; Shashank Mahadik <shashank.mahadik@travelfoodservices.com>; Binu Balachandran <binu.balachandran@k-corp.in>; Sarvesh Patil K-Corp <sarvesh.patil@k-corp.in>

Subject: RE: Extra work quotation at Bhubaneswar Airport

Dear Team,

We have uploaded PR TFSPL-2425-00634 for Extra work as per attached quotation at Bhubaneswar Prep Kitchen

Please Process PO

Regards,

Smrutika

From: Shashank Mahadik <shashank.mahadik@travelfoodservices.com>

Sent: 29 August 2024 14:37

To: Smrutika Thoti <smrutika.thoti@travelfoodservices.com>

Cc: Shadab Sukri <shadab.sukri@travelfoodservices.com>; Nazrul Mondal <nazrul.mondal@travelfoodservices.com>; Nimisha Jadhav <nimisha.jadhav@travelfoodservices.com>

Subject: RE: Extra work quotation at Bhubaneswar Airport

Dear Smrutika,

Based on the below approval from Shadab Sir, please process the PR for Additional Work of Prep Kitchen at Bhubaneswar.

Category – Capex NSO

Cost Center - BBSR PREP KITCHEN

Regards,

Shashank Mahadik

From: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>
Sent: Thursday, August 29, 2024 10:14 AM
To: Shashank Mahadik <shashank.mahadik@travelfoodservices.com>
Cc: Shadab Sukri <shadab.sukri@travelfoodservices.com>
Subject: Re: Extra work quotation at Bhubaneswar Airport

Dear Shashank,

As per discussion with join call please credit PR.

Thanks,

Nazrul

Get [Outlook for Android](#)

From: Shadab Sukri <shadab.sukri@travelfoodservices.com>
Sent: Wednesday, August 28, 2024 10:19:15 PM
To: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>
Cc: Shashank Mahadik <shashank.mahadik@travelfoodservices.com>
Subject: RE: Extra work quotation at Bhubaneswar Airport

Dear Nazrul,

Please process PR

Regards

Shadab Sukri

From: Nazrul Mondal <nazrul.mondal@travelfoodservices.com>
Sent: 28 August 2024 07:01 PM
To: Shadab Sukri <shadab.sukri@travelfoodservices.com>
Cc: Shashank Mahadik <shashank.mahadik@travelfoodservices.com>
Subject: Re: Extra work quotation at Bhubaneswar Airport

Dear Sir,

Please approve quotation.

Thanks,

Nazrul

Get [Outlook for Android](#)

From: Nazrul Mondal

Sent: Monday, August 26, 2024 2:38:02 PM

To: Shadab Sukri <shadab.sukri@travelfoodservices.com>

Cc: Shashank Mahadik <shashank.mahadik@travelfoodservices.com>

Subject: Extra work quotation at Bhubaneswar Airport

Dear Sir,

Please find attached quotation for extra work at Bhubaneswar Airport.

Please approve the quotation for PR.

Thanks,

Nazrul

Get [Outlook for Android](#)