

|                     |  |
|---------------------|--|
| <b>Project Code</b> | TFS_22_001   |
| <b>Project Name</b> | Offshore 1.5 FTE Support for NAV 2016 & LS Hospitality 9.0 |
| <b>Request No.</b>  | RFC_23-24_0006   |
| <b>Requested By</b> | Aniket   |
| <b>Requested On</b> | 21-02-2024   |

|              |   |
|--------------|---|
| <b>Title</b> | <b>Auto Receipt posting in transfer order</b> |
|--------------|---|

**Problem/Requirement Summary**

In the existing application, Standard Transfer order can't do the receipt posting automatically. TFS team is looking forward Auto receipt posting in Transfer order.

Below are the details requested by TFS team.

- Requested for Auto receipt posting & short closing the TO.

**Proposed Solution**

- When the user selects "Ship" under post action in Transfer order, System will post the shipment automatically based on the "Qty to Ship" and Receive into "transfer to location" without any user intervention.
- If there is any difference between Order Qty and Qty to Ship, then system will post the Transfer shipment and Receipt for "Qty to ship" quantity. After that system will Short close this transfer order which will not be visible in any of the transfer order list.

**Impact Analysis**

| Table  | Page  | Codeunit   |
|--|---|--|
| <ul style="list-style-type: none"> <li>• Transfer Header (5740)</li> </ul> | <ul style="list-style-type: none"> <li>• Transfer Order (5740)</li> <li>• Transfer List (5742)</li> </ul> | <ul style="list-style-type: none"> <li>• TransferOrder-Post (Yes/No) (5706)</li> </ul> |

**Note:**

- Below fields will be added in Table Transfer Header (5740) to track the short-closed Transfer orders. The fields will be in non-editable state.
  1. Close TO
  2. Closed By
  3. Closed Date
- Below controls will be added in Page Transfer Order (5740).
  1. Close TO
  2. Closed By
  3. Closed Date
- View restriction will be added in Page Transfer List (5742) to hide short-closed Transfer Orders.

|  | Analysis<br>(Effort in<br>Hours) | Design<br>(Effort in<br>Hours) | Development<br>&Testing<br>(Effort in<br>Hours) | Deployment to<br>Production<br>(Effort in<br>Hours) | Total<br>(Effort in<br>Hours) |
|--|----------------------------------|--------------------------------|---|---|-------------------------------|
| Development  | 4                                | 8                              | 20  | 4   | 36                            |
| <b>Schedule for Move production (approximate Date)</b> |                                  |                                | Depends on approval & UAT completion.           |   |                               |
| <b>Dependencies for Deployment</b>                     |                                  |                                | Nil   |   |                               |

| Total Billable time (in Hrs) | Unit Price (in INR) | Amount Excl. Tax (in INR) |
|------------------------------|---------------------|---------------------------|
| 36 Hrs                       | 1375                | 49,500/-                  |

| Payment Terms | On Approval of Order | On Completion of deployment |
|---------------|----------------------|-----------------------------|
| On completion | 50%                  | 50%                         |

| Approval | <input type="checkbox"/> Approve | <input type="checkbox"/> Reject | <input type="checkbox"/> Defer | <input type="checkbox"/> On Hold |
|----------|----------------------------------|---------------------------------|--------------------------------|----------------------------------|
|          | Project Sponsor                  |                                 | Consulting Organization        |                                  |

Note: Use this template to request for any scope change or requirements change.