

BAR COUNTER REWORK/REPLACEMENT

arif@impulsebranding.in

From: Irfan Sayed <irfan.sayed@travefoodservices.com>
Sent: 31 July 2024 04:40
To: kiran mahadik; arif@impulsebranding.in
Cc: vishal.b@impulsebranding.co.in; Divesh Tripathi; mdraja@impulsebranding.in; Irfan Sayed
Subject: Re: Cost Estimate for - CIP Lounge Bar Counter

Dear Kiran

As discussed and agreed go ahead for Rs. 3.25 lacs.

Kindly get both the counters completed and place on location by Friday EOD.

Regards,
Irfan Sayed
9967692498
Get Outlook for iOS

Note:- Billing can be done post completion of all snags.

Bar counter work done / electrical & plumbing work in progress.

Irfan
14/8/24.

From: kiran mahadik <kiran@impulsebranding.in>
Sent: Monday, July 29, 2024 5:37:44 PM
To: Irfan Sayed <irfan.sayed@travefoodservices.com>; arif@impulsebranding.in <arif@impulsebranding.in>
Cc: vishal.b@impulsebranding.co.in <vishal.b@impulsebranding.co.in>; Divesh Tripathi <divesh.tripathi@semolinakitchens.com>; mdraja@impulsebranding.in <mdraja@impulsebranding.in>
Subject: RE: Cost Estimate for - CIP Lounge Bar Counter

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Dear Sir,

Please consider below terms and approve our cost.

1. Existing Bar counter we have made in loss considering entire Lounge package.
2. Now the carpentry team also need to re arrange with increased amount.
3. Material also we have to purchase in retail rates.
4. We have given cost breakup you can cross check the material cost with your purchase team.

Considering over all above and such terms we can finally can do 4 lacs. + Taxes The bar counter.

Please approve the same to proceed further.

Kiran,
IBS

Note:- Plumbing and Electrical pt still pending, needs to be completed asap.

1

Irfan
11/09/24.