

Deviation Statement

Name of Contractor: Inventech Solutions

SO :

Subject :Providing services for working additional work at Khorika kitchen at LGBI Airport for Guwahati International Airport.

Sr. No.	Particulars	UOM	Rate (Rs)	As per Existing SO		As per Actual		Differnce		Remarks	
				Qty	Amount (Rs.)	Qty	Amount (Rs.)	Qty	Amount (Rs.)		
EXTRA ITEM											
1	Additional brick bat Coba to raise the flooring up to 12" (306 mm) height.	CMT	9,500	-		5.94	56,468	5.94	56,468		
2	PCC work up to 3"	CMT	8,500	-		1.25	10,583	1.25	10,583		
3	Providing and fixing of Gypsum ceiling for bulkhead .	SqMt	1,650	-		5.00	8,250	5.00	8,250		
4	Supply and installation of sink tap mixer for sink.	No	6,500	-		1.00	6,500	1.00	6,500		
5	Grease tap fixing below the sink with all required plumbing material.	No	3,500	-		1.00	3,500	1.00	3,500		
6	Demolition of existing glass partition and brick work	SqMt	347	-		18.00	6,246	18.00	6,246		
Basic Amount (Rs)								91,547		91,547	
GST@18%								16,478		16,478	
Total Amount (Rs)								108,025		108,025	