

Deviation Statement

Name of Contractor: Inventech Solutions

SO :

Subject :Providing services for working additional work at Masala kitchen at LGBI Airport for Guwahati International Airport.

Sr. No.	Particulars	UOM	Rate (Rs)	As per Existing SO		As per Actual		Difference		Remarks	
				Qty	Amount (Rs.)	Qty	Amount (Rs.)	Qty	Amount (Rs.)		
EXTRA ITEM											
1	Additional brick bat Coba to raise the flooring up to 12" (306 mm) height.	CMT	9,500	-		11	101,139	11	101,139		
2	PCC work up to 3"	CMT	8,500	-		2	18,934	2	18,934		
3	Providing and fixing of Gypsum ceiling for bulkhead .	SqMt	1,650.0	-		4	6,435	4	6,435		
4	Providing and fixing of toughened glass partition for front counter with cut out and patch fittings.	Sqft	1,300	-		32	41,600	32	41,600		
5	Grease tap fixing below the sink with all required plumbing material.	No	3,500	-		2	7,000	2	7,000		
6	Shifting of chairs and table material.	No	4,000	-		1	4,000	1	4,000		
7	supply and installation of sink tap mixer for sink.	No	6,500	-		1	6,500	1	6,500		
8	Providing and fixing of storage unit made out of plywood finished with laminate and granite on top.	No	9,800	-		1	9,800	1	9,800		
9	Demolition of existing glass partition and brick work	SqMt	347	-		25	8,675	25	8,675		
Basic Amount (Rs)								204,082		204,082	
GST@18%							18%	36,735	18%	36,735	
Total Amount (Rs)								240,817		240,817	