

Mrunal Joshi

From: Reetesh Shukla
Sent: 07 September 2024 15:37
To: Amit Tiwari
Cc: Binu Balachandran; Lovejot Sekhon; Ravi Jha; Manish Thakkar; Mrunal Joshi
Subject: RE: Air Conditioning work- CC Viviana Thane
Attachments: DCPL-PO-24-25-000153-Crystal Aircool-Air Conditioning-CC Viviana.pdf; EVENT_R1682_Round_4_CS.xlsx

Hi Amit – Approved from my end.

Best,

Reetesh



Creating memories and inspi
happiness through food, sinc

Catering
Collective

CHARCOAL[®]

FFA



globakitchens



tfs

From: Amit Tiwari <amit.tiwari@copperchimney.in>
Sent: 06 September 2024 23:41
To: Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>
Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Ravi Jha <ravi.jha@charcoalconcepts.com>; Manish Thakkar <manish.thakkar@k-corp.in>; Mrunal Joshi <mrunal.joshi@k-corp.in>
Subject: RE: Air Conditioning work- CC Viviana Thane

Dear Sir

Would request your approval for the cost for CC Viviana Mall project as per the details shared below:

Objective:- Approval Request for Air Conditioning works for CC Viviana Mall project

Documents:- PO for Air Conditioning Works at CC Viviana Mall.

Cost Approval :- 1395985/- INR amount approval required for CC Viviana Air Conditioning works.

Available Budget in This Head:-

Please find below the Individual Heads Budget available and above capex summary includes the below required head cost which is highlighted.

Item Description	Projected Capex	Approval Needed	Balance Amount
Air Conditioning	1417500	1395985	21515

Vendor Details:-

Please find below Vendor Details for Board out work for CC Viviana Mall.

PO No	Location	Vendor	Item / Project	PO Value
DCPL/PO/24-25/000153	CC Viviana Mall	Crystal Aircool	Air Conditioning	1395985

Final Current Capex Summary (On Project Build up Cost):-

Please find below the summary details of Total Capex spend at CC Viviana Mall.

Budgeted Built up Cost	Current Actual Spend	Balance	Current Actual Per SFT Cost	Projected Per SFT Cost
27796275	14030433	13765842	4454	8793

Kind Regards
Amit Tiwari

From: Mrunal Joshi <mrunal.joshi@k-corp.in>
Sent: Friday, September 6, 2024 10:55 PM
To: Amit Tiwari <amit.tiwari@copperchimney.in>; Ravi Jha <ravi.jha@charcoalconcepts.com>
Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Manish Thakkar <manish.thakkar@k-corp.in>; Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>
Subject: RE: Air Conditioning work- CC Viviana Thane

Dear Team,

PFA the work order for the **Air Conditioning work** for **Copper Chimney, Viviana Thane**.
 Requesting you to check the same and take an approval from Reetesh sir, so that we will it for further approvals.
 Thank you.

Regards,
Mrunal.

From: Amit Tiwari <amit.tiwari@copperchimney.in>

Sent: 06 September 2024 15:25

To: Mrunal Joshi <mrunal.joshi@k-corp.in>

Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Manish Thakkar <manish.thakkar@k-corp.in>; Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>; Ravi Jha <ravi.jha@charcoalconcepts.com>

Subject: RE: Air Conditioning work- CC Viviana Thane

Hi Mrunal,

Please proceed with the L1 bidder for Air Conditioning work for CC Viviana. Kindly provide us the PO today for approval.

Kind Regards

Amit Tiwari

From: Mrunal Joshi <mrunal.joshi@k-corp.in>

Sent: Thursday, September 5, 2024 2:32 PM

To: Amit Tiwari <amit.tiwari@copperchimney.in>; Ravi Jha <ravi.jha@charcoalconcepts.com>

Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Manish Thakkar <manish.thakkar@k-corp.in>; Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>

Subject: Air Conditioning work- CC Viviana Thane

Dear team,

PFA the price comparative for **Air Conditioning work- CC Viviana Thane** after 2 rounds of RFP & 1 round of auction event FYR.

Kindly check and suggest us further to process the order.

Regards,

Mrunal.