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Project Code TFS_22_001 

Project Name Travel food and service   

Request No. RFC_24-25_0007 
 

Requested By Jagraj 

Requested On 30-06-2024 
  
 

Title 2 KOT report on same OPOS printer 

Problem/Requirement Summary 

In the existing Navision application, OPOS printer prints one Customer bill and one KOT. TFS team 

is looking forward to printing the reports (same alignment & same format) 1 Customer bill and 2 

KOT print on same printer. 

Below are the details requested by the TFS team. 

• One Customer bill report & two KOT required to print through same OPOS printer. 

Proposed Solution 

1. Need to modify existing RDCL report (KOT). 

2. Create one Boolean filed on POS Hardware profile card (OPOS windows Printing KOT). 

3. While posting transaction KOT report will be called based on the hardware profile card 

Setup. 

4. There will a setup provided whether this need to print or single report as per the standard 

should print.  Based on the option selected it will print.   

5. No. of copies option will be provided in the setup.  Based on the No of copies provided by 

the user, those many copies system will print. 

 
 

Impact Analysis  

Below are the objects to be altered to meet the above requirement. 

Tables 
Pages Code Unit Report 

• POS Hardware Profile 

(Id - 99008900) – 

Existing 

• POS Hardware Profile 

Card (Id - 99008900) – 

Existing 

• POS Print Utility 

(Id - 99008903) – 

Existing 

KOT Report 

(Id - 50115) 

- Existing 

Report 

  
 
 

 Analysis Design Development 

&Testing 

Deployment to 

Production 

Total 



REQUEST FOR CHANGE  

Confidential Version 1.0 Page | 2 

(Effort in 

Hours) 

(Effort in 

Hours) 

(Effort in 

Hours) 

(Effort in 

Hours) 

(Effort in 

Hours) 

Development 10 6 10 6 32 

Schedule for Move production (approximate 

Date) 

Depends on approval & UAT completion.  

Dependencies for Deployment 
Nil 

 
 

Total Billable time (in Hrs) 
Unit Price (in INR) Amount Excl. Tax 

(in INR) 

32 1512.50/- 48,400/- 

 
 

Payment Terms 
On Approval of Order On Completion of 

deployment 

 50% 50% 

 
 

Approval ❑ Approve ❑ Reject ❑ Defer ❑ On Hold 

 

Project Sponsor 

 

Consulting Organization 

Note: Use this template to request for any scope change or requirements change. 


