

Mrunal Joshi

From: Reetesh Shukla
Sent: 09 September 2024 09:20
To: Amit Tiwari
Cc: Binu Balachandran; Lovejot Sekhon; Manish Thakkar; Mrunal Joshi; Ravi Jha
Subject: RE: Signage- CC Bandra New
Attachments: EVENT_R1644_Round_2_CS.xlsx; DCPL-PO-2425-000150-Intoxiaa-Signage-CC Bandra New.pdf

Hi Amit – Approved from my end.

Best,

Reetesh



Creating memories and inspi
happiness through food, sinc

Catering
Collective

CHARCOAL[®]
CONCEPTS

FFA
FOOD & BEVERAGE

THE
MISQ
MISQ

globakitchens

life
LIFE

tfs

From: Amit Tiwari <amit.tiwari@copperchimney.in>

Sent: 07 September 2024 23:05

To: Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>

Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Manish Thakkar <manish.thakkar@k-corp.in>; Mrunal Joshi <mrunal.joshi@k-corp.in>; Ravi Jha <ravi.jha@charcoalconcepts.com>

Subject: RE: Signage- CC Bandra New

Dear Sir,

Would request your approval for the cost for CC Bandra New project as per the details shared below:

Objective:- Approval Request for Signage work for CC Bandra New project.

Documents:- PO for Signage work at CC Bandra New

Cost Approval :- 142679/- INR amount approval required for CC Bandra New Signage work.

Available Budget in This Head:-

Please find below the Individual Heads Budget available and above capex summary includes the below required head cost which is highlighted.

Item Description	Approved Capex	Approval Needed	Balance Amount
Signage Work	247500	142679	104821

Vendor Details:-

Please find below Vendor Details for executing the Fire Detection work for CC Bandra New

PO No	Location	Vendor	Item / Pro
DCPL/PO/24-25/000150	CC Bandra	Intoxiaa	Signag

Final Current Capex Summary (On Project Build up Cost):-

Please find below the summary details of Total Capex spend at CC Bandra New.

Budgeted Built up Cost	Current Actual Spend	Balance	Current Actual Per SFT Cost	Projected Per SFT Cost
39637808	30767558	8870250	9578	12341

Kind Regards
Amit Tiwari

From: Mrunal Joshi <mrunal.joshi@k-corp.in>

Sent: Wednesday, September 4, 2024 12:19 AM

To: Amit Tiwari <amit.tiwari@copperchimney.in>; Ravi Jha <ravi.jha@charcoalconcepts.com>

Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>; Manish Thakkar <manish.thakkar@k-corp.in>

Subject: RE: Signage- CC Bandra New

Dear Team,

PFA the purchase order for the Signage work for Copper Chimney, CC Bandra New.

Requesting you to check the same and take an approval from Reetesh sir, so that we will it for further approvals.

Thank you.

Regards,
Mrunal.

From: Amit Tiwari <amit.tiwari@copperchimney.in>

Sent: 03 September 2024 15:44

To: Mrunal Joshi <mrunal.joshi@k-corp.in>

Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>; Ravi Jha <ravi.jha@charcoalconcepts.com>
Subject: RE: Signage- CC Bandra New

Hi Mrunal,

Kindly proceed with the L1 bidder (Intoxiaa Advertising) for CC Bandra New Signage work.

Kind Regards
Amit Tiwari

From: Mrunal Joshi <mrunal.joshi@k-corp.in>
Sent: Tuesday, September 3, 2024 3:24 PM
To: Amit Tiwari <amit.tiwari@copperchimney.in>; Ravi Jha <ravi.jha@charcoalconcepts.com>
Cc: Binu Balachandran <binu.balachandran@k-corp.in>; Lovejot Sekhon <lovejot.sekhon@k-corp.in>; Reetesh Shukla <reetesh.shukla@charcoalconcepts.com>
Subject: Signage- CC Bandra New

Dear Team,

PFA the price comparative of Signage work for Copper Chimney, CC Bandra New.
Requesting you to check the same and confirm the vendor to proceed with the order with.
Thank you.

VENDOR CODE	VENDOR NAME	TOTAL PRICE
RV242522611	INTOXIAA ADVERTISING	142,679.70
RV232420243	Artfab India	182,370.77

Best Regards,
Mr. Mrunal Joshi.
+91 83908 13805

